

**TYLER COUNTY, TEXAS**  
**RODEO GROUNDS SITE IMPROVEMENTS**  
**ARPA FUNDS PROJECT**

October 10, 2024

CHANGE ORDER No. 1

**A. PROPOSED CHANGES**

- 1 Change Order No. 1 shall remove the labor, equipment and material for the "U-Shaped" concrete driveway and related storm sewer extensions included in Alternate Bid #2 (Site Improvements Outside Arena Along County Road 2025). Change Order No. 1 shall also include the labor, equipment and material to replace existing canopy trusses with new barjoists and install necessary appurtances to the restroom facility.

**B. PROPOSED ADDITIONS**

|  |   |    |   |             |   |                    |
|--|---|----|---|-------------|---|--------------------|
| PCR-1 Restroom Painting, Interior / Exterior Door Painting                                   | 1 | LS | @ | \$8,046.09  | = | \$8,046.09         |
| PCR-2 Furnish and Install New Gypsum Interior Ceiling, Insulation, Water Shield for New Roof | 1 | LS | @ | \$15,899.36 | = | \$15,899.36        |
| PCR-3 Furnish and Install 15 x 50 Canopy Barjoist Replacement                                | 1 | LS | @ | \$13,521.24 | = | \$13,521.24        |
| <b>TOTAL ADDED</b>   |   |    |   |             |   | <b>\$37,466.69</b> |

**C. PROPOSED DELETIONS**

|  |       |    |   |            |   |                     |
|--|-------|----|---|------------|---|---------------------|
| A2-3 Furnish and Install Concrete Driveway   | 1,032 | SY | @ | \$157.05   | = | \$162,078.00        |
| A2-5 Construct 12" CPP Tie-In                | 2     | EA | @ | \$1,362.50 | = | \$2,725.00          |
| A2-6 Furnish and Install 12" CPP Storm Lines | 140   | LF | @ | \$40.74    | = | \$5,703.60          |
| <b>TOTAL DELETED</b>                         |       |    |   |            |   | <b>\$170,506.60</b> |

**D. CONTRACT CHANGES**

|                          |                       |
|--------------------------|-----------------------|
| Original Contract Amount | \$1,701,669.00        |
| Total Added / Deleted    | (\$133,039.91)        |
| New Contract Amount      | <u>\$1,568,629.09</u> |


**E. CONSTRUCTION PERIOD**

Zero (0) additional working days are requested by Contractor as part of Change Order #1

**F. APPROVALS**

Recommended for Approval:

  
 \_\_\_\_\_ 10/14/2024  
 Jeff D. Leavins, P.E. // President  
 Leavins Engineering & Design, LLC

  
 \_\_\_\_\_ 10/14/2024  
 Construction Zone of Southeast Texas, LLC

Approved:  
  
 \_\_\_\_\_  
 Honorable Judge Milton Powers  
 Tyler County, Texas