



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

FIELD OBSERVATION REPORT

OWNER	Tyler County	Job No.	203060	Report No.	002
DATE	10/2/2025	Weather	Clear/Sunny		
CONTRACTOR	Crockett Construction	Temperature	82/54		
PROJECT	GLO CDBG Regional MIT Program – E539				

Persons Present:

Clay Colwell-GLS

Equipment on Site:

N/A

I arrived on location to observe construction progress to date. The following summarizes:

Colmesneil Generator

Contractor has installed the generator pad at the mentioned location. Submittals have been approved on the generator to be used for this project, and is awaiting arrival of the generator and components. Future activities consist of installing generator and begin removing existing manual transfer switch and installing a new automatic transfer switch.

Contractor is coordinating the gas line installation with Oncor and it has been determined that the line will have to be bored under US69 and require TxDOT approval. Oncor is currently working those steps.



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Generator Pad Has Been Cast.



1609 S. CHESTNUT • SUITE 202
LUFKIN, TEXAS • 75901

T.B.P.E.L.S. FIRM NO. F-413
T.B.A.E. FIRM NO. BR 351

PHONE: 936-637-4900
FAX: 936-637-6330

T.B.P.E.L.S. FIRM NO. 10110900
GLSTEXAS.COM

V:\203\203060\Const\Crockett Construction\Field Observation Reports\203060 FOR 002.doc



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Clay Colwell

Clay Colwell
GLS Field Representative

Distribution: File

Milton Powers, Judge Tyler County (via email)
Mike Marshall, County Commissioner (via email)
Leslie Waxman, Waxman Inc (via email)
Chris Morris, Crockett Construction (via email)



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

FIELD OBSERVATION REPORT

OWNER	Tyler County	Job No.	203060	Report No.	002
DATE	11/04/2025	Weather	Sunny/Clear		
CONTRACTOR	Texas Materials	Temperature	82/54		
PROJECT	GLO CONTRACT NO. 24-065-047-E539				

Persons Onsite:	Equipment Onsite:
Clay Colwell, GLS	Work Truck
Texas Materials Employees-10	Mixer
Leeland Bradley Employees-5	Motor Grader
J and M Employees-3	Compactor
	Water Truck
	Mini Excavator

I arrived on locations to observe construction progress to date. Site visits were from October 2nd 2025 to November 4th 2025. The following summarizes:

CR 4774: Leeland Bradley is performing the subgrade stabilization on this road and Texas Materials stated they would move in, in the near future to prepare the surface for prime coat and hot mix overlay along with CR 4777 which is on another project within the area.


CR 1220 & CR 1325: J and M is installing all of the drainage pipes throughout the project and Texas Materials is pulverizing/reshaping and adding fill to areas called out in drawings. Future activities at this location is getting the road to grade, ditches cut to drain and installing the 8" glauconite rock.



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Installing Drainage Culverts



1609 S. CHESTNUT • SUITE 202
LUFKIN, TEXAS • 75901

T.B.P.E.L.S. FIRM NO. F-413
T.B.A.E. FIRM NO. BR 351

PHONE: 936-637-4900
FAX: 936-637-6330

T.B.P.E.L.S. FIRM NO. 10110900
GLSTEXAS.COM

V:\203\203060\Const\Texas Materials\Field Observation Reports\202060 FOR #002.doc



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Layout and Installing Drainage Culverts



1609 S. CHESTNUT • SUITE 202
LUFKIN, TEXAS • 75901

T.B.P.E.L.S. FIRM NO. F-413
T.B.A.E. FIRM NO. BR 351

PHONE: 936-637-4900
FAX: 936-637-6330


T.B.P.E.L.S. FIRM NO. 10110900
GLSTEXAS.COM



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Scarify and Reshaping Existing Road



1609 S. CHESTNUT • SUITE 202
LUFKIN, TEXAS • 75901

PHONE: 936-637-4900
FAX: 936-637-6330

T.B.P.E.L.S. FIRM NO. F-413
T.B.A.E. FIRM NO. BR 351

T.B.P.E.L.S. FIRM NO. 10110900
GLSTEXAS.COM

V:\203\203060\Const\Texas Materials\Field Observation Reports\202060 FOR #002.doc



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Scarify and Reshaping Existing Road



1609 S. CHESTNUT • SUITE 202
LUFKIN, TEXAS • 75901

T.B.P.E.L.S. FIRM NO. F-413
T.B.A.E. FIRM NO. BR 351

PHONE: 936-637-4900
FAX: 936-637-6330

T.B.P.E.L.S. FIRM NO. 10110900
GLSTEXAS.COM

V:\203\203060\Const\Texas Materials\Field Observation Reports\202060 FOR #002.doc



ARCHITECTURE • ENGINEERING • INTERIORS
LANDSCAPE • SURVEYING

LUFKIN • BRYAN • TYLER • WACO • GROESBECK

Clay Colwell

Clay Colwell
GLS Field Representative

cc:

Distribution:

Milton Powers (County Judge)
Joe Blacksher (Commissioner PCT. 1)
Doug Hughes (Commissioner PCT. 2)
Mike Marshall (Commissioner PCT. 3)
Charles Hudson (Commissioner PCT. 4)